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AGENDA 

Pre-construction at-grade crossing.



Project Overview
The Jurupa Road Grade Separation project separates train traffic from vehicles, 
pedestrians and cyclists by constructing an underpass under Van Buren Blvd. and 
the UPPR tracks. 



Completed first of multiple concrete placements on the UPRR Bridge Stage 1 
bridge support system in April 2026. 

Project Overview



Completed backfill operations at the abutments for the UPPR Stage 1 Bridge. 



Completed the following roadway work: 

• Van Buren Boulevard and Rutile Street at grade intersection—July 2026

• Jurupa Road and Pedley Road at grade intersection—substantially complete

Van Buren Blvd. and Rutile St. Jurupa Rd. and Pedley Rd.



• Preparing the abutments for 
the girder erection.

• Expected girder delivery 
and installation is July 2026.

In Progress



Stage 1 UPRR Bridge construction continues; expected completion is Fall 2026.

In Progress



• Preparing for permanent track construction; expected to begin in Fall 2026.

• Preparing to start Stage 2 UPRR bridge construction and 
Stage 2 Van Buren Boulevard bridge construction in early 2027.

In Progress

Stage 2



Construction Activities

UPRR Bridge

Stage 1 under 
construction

J I
Construct Jurupa Road 

Undercrossing and 
open Jurupa & Felspar 
intersection – expected 

completion late 2027

Stage 2 construction 

on UPRR and 
Van Buren bridges 
expected to start 

early 2027

K

H



Path To Completion
1. Stage 1 UPRR Bridge – expected completion Fall 2026

2. Construct permanent railroad track – expected completion late 2026

3. Construct Stage 2 UPRR and Van Buren Blvd. bridges – expected to start early 2027

4. Construct Jurupa Road Undercrossing and open Jurupa Road  & Felspar Street 
intersection –  project completion late 2027



Community Outreach Update
Social Media Summer Campaign 
• July through August 2026

• First reel launched July 2

• Project updates and local 
business highlights

@JurupaGradeSeparation

@JurupaGradeSeparation



Community Outreach Update

• Weekly construction updates
• Ongoing business outreach within the project area
• Coordination among the City, stakeholders, and the project team

Actively supporting the community and project stakeholders



www.JurupaGradeSeparation.com

Construction Hotline: 800-679-9570
@JurupaGradeSeparation
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